AMD ACT III / OCT 2026

THREE PEOPLE.
ONE SAFE SYSTEM.

A technical, day-by-day ownership plan for AI Chief of Staff - from preparation through the Oct 18 submission.

YOU / ENGINEERING + PRODUCT

JAIRAJ / CORE + SAFETY

REHAN / MODELS + PLATFORM

Not a management-only role: you own facts, context capsules, slot services, inbound/quiet-sweep logic, the mobile PWA, benchmark harness and end-to-end integration testing.

11-12 OCT	12 OCT PM	13-15 OCT	16 OCT	17 OCT	18 OCT
PREP / G0	KICKOFF	BUILD / G1-G3	GOLDEN PATH / G4	FREEZE / G5	SUBMIT

Non-negotiable engineering rule

Qwen proposes and generates. Optional Laya advises only. Server rendering, guards G01-G15 and pure deterministic policy decide allow / ask / block. Only the worker executor performs Google writes. Email + Calendar remain the MVP; calls and WhatsApp are future scope.

P0 BEFORE P1 / P2

Internal deadline: 18 Oct, 16:00 IST | Hard deadline: 18 Oct, 20:30 IST | Source: Development Workbook v1.0, pp. 168-238

Engineering ownership and review boundaries

TEAM CHARTER

Each person has production code to deliver. Coordination is shared; nobody becomes a spectator or a full-time deck editor.

YOU

PRODUCT + INTEGRATION ENGINEER

CORE CODE
T04.4 facts; T05.4 context capsules; T05.5 slots.

APPLICATION LOGIC
T08.1 inbound; T08.2 quiet sweep; T08.4 read APIs.

CLIENT AND TEST
T09.1-T09.5 PWA; T12.1 harness; T13.2 brief.

CROSS-SYSTEM
T10.1 golden-path owner; end-to-end QA and submitted demo.

JAIRAJ

CORE ARCHITECT + SAFETY LEAD

FOUNDATIONS
T01.*, T03.1-T03.5 domain, migrations and CI.

AUTHORITY
T04.1-T04.3 mandates/policy; T04.5/T04.7 guards/checker.

EXECUTION
T05.1/T05.2/T05.6/T05.7; T06.5/T06.6.

RELIABILITY
T11.1-T11.3 hardening; T14.2 recovery; final safety sign-off.

REHAN

AI PLATFORM + AGENT LEAD

INFERENCE
T02.1-T02.3 AMD/vLLM, Qwen, parser, Evolus MCP.

INTEGRATION
T03.6 seed, T04.6 inbound flags, T05.3/T05.8, T06.1-T06.4.

AGENTS
T07.1-T07.5 plus T08.3 commands; T07.6 P1.

RELEASE
T12.2-T12.4 benchmarks; T13.1 ops; T14.1 deploy.

Required code-review protocol

One named owner per ticket; the owner owns tests and a proof of acceptance. Contract/ADR changes require team review. Jairaj signs off on policy, guards, security and external-effect paths. Rehan signs off model/MCP/deployment changes. You sign off behavior, user flows and end-to-end acceptance. Every PR passes make check.

Remove blockers. Freeze interfaces. Prepare the demo.

PRE-KICKOFF / SUN 11 - MON 12 OCT

Before coding begins: verify permission to start early (EV-08). Schedule B assumes implementation starts at Mon 12 Oct, 20:30 IST.

YOU

HIGH

PRODUCT + ENGINEERING

T00.2 / TEAM

Confirm team registration, event track, Discord access, and Rehan's minor/eligibility questions with organizers.

T00.6 / DATA

Author founder + client profiles, 3 sales proposal narratives, real-looking negotiation examples and YAML fixture content.

T00.7 / TESTS

Write scenario specs: follow-up, negotiation, scheduling, stale context and authority. Define expected verdicts and forbidden outcomes.

T00.8 / ADR

Produce a one-page product acceptance brief, map demo beats 0-6, and commit workbook decisions with Jairaj.

SHIP: Seed/demo content and a scenario set ready for coding; priority list and exact demo story locked.

HANDOFF: Jairaj validates financial figures/authority; Rehan imports files for demo seeds.

JAIRAJ

MED

ARCHITECTURE + SAFETY

T00.4 / GOOGLE

Set up OAuth consent, Calendar/Gmail scopes, test users and four demo mailboxes. Confirm founder account consent.

ARCHITECTURE

Review module boundaries, state machines, G01-G15, pure policy, and executor-only Google writes.

ADR REVIEW

Inspect T00.8 architecture freeze and annotate dangerous contract assumptions.

G0 TEST

Ensure Google token strategy and safety invariants have concrete pass/fail checks.

SHIP: OAuth path and test account proof; reviewed ADRs and architecture-risk notes.

HANDOFF: Give Rehan verified OAuth settings and you the approved fact/mandate assumptions.

REHAN

HIGH

AI SYSTEMS + PLATFORM

T00.1 / AMD

Verify credits and GPU availability; each eligible teammate applies as allowed. Log cost and power-off policy.

T00.3 / EVOLUS

Inspect event workspace, MCP connector and workflow docs; list EV-01 to EV-06 unknowns.

T00.5 / REPO

Initialize public GitHub repo, domain/DNS, app VM and secrets strategy; no secrets in git.

T00.6 / KNOWLEDGE

Draft knowledge library, service FAQ and proposal PDF files using agreed seed data.

SHIP: Repo/domain ready; model-serving prerequisites and Evolus questions documented.

HANDOFF: Give Jairaj repository + deploy constraints; give you proposal PDF data.

END-OF-DAY CHECK / GATE G0: GPU route credible; OAuth consent works; 4 mailboxes ready; >=60/84 scenario specs; documents, owners and ADRs committed.

Kickoff: working repo plus GPU startup.

DAY 0 / MON 12 OCT / 20:30-00:00

Do not mark a downstream ticket complete before its upstream dependency. Aim to validate the tooling tonight, not finish all integrations.

YOU

MED

PRODUCT + ENGINEERING

PWA STARTER

Begin T09.1 mobile-first component scaffolding against MSW mocks only; no claim of live API integration.

TEST FIXTURES

Create seeded customer reply payloads (price objection, fake promise, calendar availability) and screenshots of expected UX.

CONTRACT REVIEW

Review typed model output + action/result schemas with Jairaj before coding against them.

SHIP: Mocked founder flow and reusable test samples ready; no blocked backend dependencies.

HANDOFF: Rehan owns live tool calls; Jairaj owns contract truth.

JAIRAJ

HIGH

ARCHITECTURE + SAFETY

T01.1 / FOUNDATION

Lay out the Python backend, module boundaries and package tooling.

T01.2 / CONFIG

Build app settings, errors, health routes and logging/redaction framework.

CI SAFETY

Prepare import-linter rules, then T01.4 tests/CI after foundation is ready.

SHIP: Repo and app skeleton start cleanly, with protected package imports.

HANDOFF: Rehan uses the agreed service ports; you build UI mocks from stable contracts.

REHAN

HIGH

AI SYSTEMS + PLATFORM

EVENT CODE

Join Evolus event workspace as soon as code arrives; preserve workspace configuration references.

T02.1 / GPU

Start MI300X/vLLM boot + TLS work once access is available; establish model endpoint lifecycle.

T01.3 / COMPOSE

Build Docker/Compose glue in a separate file set; prepare T02.3 Evolus smoke test for after model boot.

SHIP: Qwen GPU provisioning underway; app Compose work coordinated with Jairaj.

HANDOFF: Tell all by midnight whether the model endpoint is live; declare fallback if not.

END-OF-DAY CHECK / GATE Foundations building; event code captured; GPU path known. No feature work should assume an untested inference or MCP service.

Prove external connectivity and build core data.

DAY 1 / TUE 13 OCT

Primary critical path: database/migrations plus GPU -> Evolus tool calling. Build frontend and facts in parallel without touching core contracts.

YOU

PRODUCT + ENGINEERING

HIGH

T04.4 / FACTS

Implement pure trusted-fact rendering, placeholder resolution, INR/money formatting and offer calculations.

T09.1 / PWA

Code login shell, typed API client/MSW, polling and error states; keep mocks isolated from live adapter paths.

BENCH FIXTURES

Implement test data for unverified claims, fabricated prices and mismatched deals; add pure facts unit tests.

LIVE SUPPORT

Pair on T02.4 Google spike if Jairaj is blocked; capture actual API error behavior.

SHIP: Facts unit tests pass; founder mobile shell renders with mocked data.

HANDOFF: Hand T04.4 API to Jairaj for G01-G15 and T05.6; send mock payload types to Rehan.

JAIRAJ

ARCHITECTURE + SAFETY

VERY HIGH

T01.4 / CI

Activate formatter, mypy, pytest, architecture import contracts and CI gating.

T03.1 / DOMAIN

Implement typed enums, refs, money, time, and state machines.

T03.2 / DB

Start ordered SQL migrations for tenancy, CRM, documents and email.

T02.4 / GOOGLE

Run live Gmail/Calendar behavior spike from your prepared OAuth test account; document EV-11/13.

SHIP: CI and domain tests green; migrations started; Google API semantics recorded.

HANDOFF: Database contracts enable Rehan T03.6 and downstream task services.

REHAN

AI SYSTEMS + PLATFORM

VERY HIGH

T02.1 / INFERENCE

Get vLLM/ROCm endpoint running on MI300X with a stable model alias and TLS.

T02.2 / TOOLS

Test Qwen structured outputs and alternate tool-call parsers; save parser matrix.

T02.3 / EVOLUS

Connect Evolus agent -> our model -> authenticated MCP tool and verify callbacks.

T01.3 / STACK

Finish Compose container wiring and make one smoke run repeatable.

SHIP: Model answers, tool calls parse, Evolus-to-MCP smoke succeeds or fallback documented.

HANDOFF: G1 blockers to all. If Evolus fails, activate REST/direct fallback, not unsafe shortcuts.

END-OF-DAY CHECK / GATE G1: fresh clone passes check and app starts; model responds on MI300X; tool/MCP + Google connectivity tested.

Implement authority and the information it may see.

DAY 2 / WED 14 OCT

Jairaj owns mandate/policy truth. You build real context and the founder-facing flow. Rehan establishes workers and usable seed data.

YOU

HIGH

PRODUCT + ENGINEERING

T05.4 / CAPSULE

Start task-scoped context capsule builder only after T05.2 + T04.4. Include isolation/hash stability tests.

T05.5 / SLOTS

Implement server-computed slots and signed slot tokens after task/domain interfaces settle.

T09.2 / COMMAND

Build command bar, tool trace and Web Speech with typed-input fallback against MSW.

T09.3 / MANDATE

Build mandate confirmation/form + kill-switch UI with mocked 409/error states.

SHIP: Capsule/slot implementation in progress; command and mandate UX demonstrable via mocks.

HANDOFF: Send typed capsule schema to Rehan and reusable slot test to Jairaj; no time IDs from model.

JAIRAJ

VERY HIGH

ARCHITECTURE + SAFETY

T03.3-03.5 / DATA

Finish migrations, repositories/UoW and append-only audit. Migrate/test serially.

T04.1-04.3 / POLICY

Implement mandate clauses, lifecycle and pure allow/ask/block rules.

T05.2 / TASKS

Implement scoped task tokens, dedupe and supersession service.

T05.1 / AUTH

Implement founder login/session/CSRF after repositories are ready; coordinate API snapshot generation.

SHIP: G2 policy and mandate contract tests green; secure task boundary established.

HANDOFF: Unblock your T05.4/5 and Rehan T05.8; circulate approved API snapshots.

REHAN

VERY HIGH

AI SYSTEMS + PLATFORM

T03.6 / SEEDS

Load proposal/deal/contacts seed data after database migrations are available.

T04.6 / FLAGS

Implement inbound deterministic risk classifier and risk flags; test fake commitments/opt-outs.

T06.1 / OAUTH

Implement sealed credential flow and adapter boundaries; only worker can decrypt.

T06.4 / WORKER

Implement job queue, worker scheduler and retries; draft T07.1 prompts in parallel.

SHIP: Seeded DB, risk flags and worker foundation; first agent prompts reviewed.

HANDOFF: You receive actual test rows; Jairaj receives Google token and job protocols.

END-OF-DAY CHECK / GATE G2: mandate confirmation and policy matrix pass; wrong-recipient and unauthorized-action outcomes cannot become allow.

Connect agents to typed proposals and safe decisions.

DAY 3 / THU 15 OCT

Critical path: G12, propose_action and approval flow. Stubs and mocked UI must not masquerade as executed external effects.

YOU

VERY HIGH

PRODUCT + ENGINEERING

T05.4-05.5 / FINISH

Complete capsule freshness/isolation and slot availability/signature tests.

T09.4 / APPROVAL

Implement rendered approval card, source highlighting, hash-bound approve/reject states; push is P1.

T09.5 / FEED

Build activity, undo timer, receipts, pipeline and settings against mock API.

T08.1/08.4 PREP

Write inbound fixture cases and read-API expectations; start T08.4 only after T05.7 is merged.

SHIP: PWA mocked golden path and capsule/slot unit tests ready; inbound tests drafted.

HANDOFF: Jairaj unblocks real propose_action and T08.4; Rehan aligns MCP payloads with capsule contracts.

JAIRAJ

VERY HIGH

ARCHITECTURE + SAFETY

T04.5 / GUARDS

Implement deterministic G01-G11 + G13-G15 and failure-safe registry.

T04.7 / G12

Implement regex commitment baseline and approval-on-checker-error behavior.

T05.6 / ACTION

Build the sole propose_action transaction: render -> guards -> pure policy -> persist/receipt.

T05.7 / AUTHORITY

Implement founder approvals, mandate controls, kill switch and race-safe cancellation.

SHIP: Allow/approval/block action states and guard results pass tests; external send remains worker-only.

HANDOFF: Rehan attaches MCP to T05.6 contract; you attach real approval UI after snapshots.

REHAN

VERY HIGH

AI SYSTEMS + PLATFORM

T05.3 / RESOLVE

Finalize deterministic contact/entity resolution using seeded data.

T06.2 / MAIL

Build Gmail read/draft/send + FakeMail with safe threading and timeouts.

T06.3 / CALENDAR

Build calendar reader/writer + FakeCalendar and busy-cache sync.

T07.2/07.4 / ORCHESTRATE

Implement Evolus client, rate limiting, task dispatch and poller; T05.8 MCP after T05.6.

SHIP: Authenticated agent -> MCP contract path active; Google/fake adapters smoke tested.

HANDOFF: Give you inbound and UI test APIs; Jairaj receives adapter hooks for executor.

END-OF-DAY CHECK / GATE G3: an Evolus or direct tool request produces a validated proposed action; no model can send, book, approve or bypass guards.

Make the whole sales process work - first fake, then live.

DAY 4 / FRI 16 OCT

No new feature ideas. All hands on cross-system integration. Fake-adapter green by 14:00; one live golden-path run by 19:00.

YOU

VERY HIGH

PRODUCT + ENGINEERING

T08.1 / INBOUND

Implement Gmail ingest/classify/resolve/flag -> scoped task; finalize after T06.5 and T07.4 land.

T08.2 / SWEEP

Implement deterministic quiet proposal sweep once shared inbound services pass tests.

T08.4 / READ API

Finish activity/receipts/deals/escalations REST responses; replace PWA mock data.

T09 / LIVE UI

Wire all screens to real API; lead T10.1 fake/live E2E and fix PWA/inbound bugs.

SHIP: Live founder UI shows accurate plan, approvals, receipts and deal stage after agent action.

HANDOFF: If T08.1 late, pair with Jairaj; prioritize fake golden path over polish.

JAIRAJ

VERY HIGH

ARCHITECTURE + SAFETY

T06.5 / EXECUTOR

Implement only writer: pre-execution rechecks, two-phase Gmail drafts, calendar holds, receipts/reconciliation.

T06.6 / SAFETY NETS

Add outbound allowlist, disclosure, undo timing, safe headers and race tests.

T10.1 / INTEGRATION

Pair on worker/Gmail failures and confirm fake send cannot duplicate or bypass policy.

SHIP: Crash-safe worker behavior; guarded external effect + immutable terminal receipt.

HANDOFF: Notify you immediately when executor is ready for inbound tests; Rehan gets working end-to-end stack.

REHAN

VERY HIGH

AI SYSTEMS + PLATFORM

T07.1 / FINAL

Finalize agent prompt pack and tool manifests after MCP is live.

T07.3/07.5 / AGENTS

Configure Evolus workflow and DirectRunner fallback; use stable Qwen endpoint.

T08.3 / COMMANDS

Implement founder command dispatch, tool trace and continuation.

T14.1 / DEMO

Deploy connected app/API/worker/DB/GPU stack; fix model/MCP integration blockers.

SHIP: One real Evolus-guided process executes through back-end safety via live demo URL.

HANDOFF: Any model-tool mismatch becomes prompt/parser fix, never a policy bypass.

END-OF-DAY CHECK / GATE G4: 14:00 make demo-check (fakes) passes; 19:00 a complete live run recorded. If not, cut P1/P2 and use fallback ladder.

Hardening, benchmarks, demo freeze and rehearsals.

DAY 5 / SAT 17 OCT

Hard feature freeze at 12:00. Anything built after noon must fix a demonstrated demo-path failure, not introduce new risk.

YOU

PRODUCT + ENGINEERING

HIGH

T12.1 / BENCH

Build/operate benchmark harness and scorer; independently check expected vs observed verdicts.

T13.2 / BRIEF

Implement deterministic founder brief from receipts + narration fallback.

T15.1 / QA

Run complete customer simulation and prioritize fix list; freeze UX after noon.

DEMO ASSETS

Own pitch story, baseline/metrics explanation, slides, recordings and presentation practice.

SHIP: Reproducible safety metrics, brief, tested founder flows and first polished demo recording.

HANDOFF: Send scored cases to Rehan; Jairaj must sign off any safety claim.

JAIRAJ

ARCHITECTURE + SAFETY

HIGH

T11.1 / FAILURE

Inject model/Gmail/worker failures; confirm fail-safe decisions.

T11.2 / REPLAY

Test concurrency, dedupe, crash recovery and no duplicate external writes.

T11.3 / SECURITY

Run authz, CSRF, cross-contact isolation, injection and token-vault checks.

T14.2 / RECOVERY

Time DB backup/restore and service restart drills; remain architecture SME.

SHIP: Zero unsafe autonomous cases; known recovery times and a clean technical sign-off.

HANDOFF: Give reproducible safety evidence to you, infrastructure recovery steps to Rehan.

REHAN

AI SYSTEMS + PLATFORM

HIGH

T12.2 / MODEL

Run model comparison using available GPU time; select recorded winner for main Qwen alias.

T12.3-12.4 / EVIDENCE

Run focused Evolus subset and p50/p95 load/cost report; reduce breadth if late.

T13.1 / OPS

Show live model, queue, integration, benchmark and GPU health on ops page.

OPTIONAL ONLY

T12.5 Laya checker, T12.6 Whisper (Jairaj), T12.7 router (Rehan+you) only if G4 strong and hours free.

SHIP: Honest model performance report, working ops page and stable deployed endpoint.

HANDOFF: Supply measured AMD/Evolus artifacts for README and pitch; protect demo uptime.

END-OF-DAY CHECK / GATE G5: noon freeze; 14:00-20:00 rehearsals and per-beat backup clips; two consecutive clean live runs.

Record, verify, submit. No new development.

DAY 6 / SUN 18 OCT

Internal submission target 16:00 IST; official hard cutoff 20:30 IST. Use the remaining time as a contingency buffer.

YOU

PRODUCT + ENGINEERING

HIGH

PWA SMOKE / QA

Lead final phone walkthrough: command -> mandate -> follow-up -> approval -> meeting -> receipt.

T16.1 / PACKAGE

Own final cover, slide story, polished video <=5 min, business claims and submission form.

SUBMIT + CONFIRM

Check links and complete submission early. Capture receipt/screenshot confirming submission.

SHIP: Complete submitted entry by 16:00 with video, deck, README, repo and live demo URL.

HANDOFF: Jairaj signs off safety/repro; Rehan validates live URL and technical artifacts.

JAIRAJ

ARCHITECTURE + SAFETY

MED

LAST CHECK

Run make check, adversarial guard matrix and one clean-clone/restart smoke.

RECOVERY STANDBY

Watch state/worker integrity, kill switch and backup readiness; no schema edits.

SAFETY SIGN-OFF

Verify latest benchmark headline has zero unsafe autonomous actions or transparently report failures.

SHIP: Final release safety checklist and rollback procedures available.

HANDOFF: Tell submitter whether security gate is GREEN or BLOCKED, with reason.

REHAN

AI SYSTEMS + PLATFORM

HIGH

RELEASE VERIFY

Confirm GPU endpoint, Evolus model alias, MCP auth, API health and public demo URL.

T16.1 / DOCS

Prepare README, clean-clone steps, architecture figure, benchmark evidence, limitations and screenshots.

VIDEO SUPPORT

Capture technical/demo footage, model+GPU proof; keep infra online per verified event rules.

SHIP: Judges can access repo, live app, model evidence and exact setup/run instructions.

HANDOFF: Give final working links and timestamped proof to submitter before 15:00.

END-OF-DAY CHECK / GATE SUBMIT: <=16:00 IST internally; 20:30 IST hard deadline. No unverified stretch feature is permitted to endanger submission.

Critical path, handoffs and rules for scope

DEPENDENCIES / CUTS

Guard the inter-team dependencies. A feature that compiles but cannot complete a verified action is not done.

How the three streams converge

JAIRAJ

Domain + policy + task scope

T03 -> T04 -> T05.6

REHAN

Qwen + Evolus + MCP + Google

T02 -> T05.8 -> T07 -> T06

YOU

Facts + context + PWA + inbound

T04.4 -> T05.4/5 -> T08/09

TOGETHER

Guarded golden path

T10.1 -> G4 -> harden -> submit

Hard checkpoints (IST)

OCT 14 / G2	Pure policy and typed mandates are green
OCT 15 / G3	MCP tools -> guarded proposed action
OCT 16 / 14:00	Fake golden path passes
OCT 16 / 19:00	Live golden path recorded
OCT 17 / 12:00	Feature freeze
OCT 18 / 16:00	Submission receipt saved

Cut list: apply immediately if a checkpoint slips

1. Skip T12.5 Laya checker, T12.6 Whisper, and proposed T12.7 Laya channel router. 2. Skip Web Push and UI polish; retain polling. 3. Skip optional live extractor and narrated brief; keep seeded verified facts and deterministic text brief. 4. Reduce model comparison breadth; never reduce guard/mandate/receipt/executor safety.

Primary ticket ownership register

Existing ticket IDs from Workbook v1.0. The split is proposed; P1/P2 work is optional and MUST NOT block G4.

PHASE	YOU	JAIRAJ	REHAN
0 / PREP	T00.2, .6, .7, .8	T00.4 + ADR review	T00.1, .3, .5; PDFs
1 / FOUNDATION	PWA mock prep	T01.1, .2, .4	T01.3
2 / SPIKES	Test evidence support	T02.4 Google	T02.1, .2, .3
3 / DATABASE	Review seeded fact values	T03.1-.5	T03.6
4 / AUTHORITY	T04.4 facts	T04.1-.3, .5, .7	T04.6 flags
5 / CAPABILITIES	T05.4, .5	T05.1, .2, .6, .7	T05.3, .8
6 / EXECUTION	End-to-end fixtures	T06.5, .6	T06.1-.4
7 / AGENTS	Prompt/fact QA	Safety review	T07.1-.5; .6 P1
8 / PIPELINES	T08.1, .2, .4	Guard integration review	T08.3
9 / PWA	T09.1-.5	Speech API review	Backend integration support
10 / GOLDEN PATH	T10.1 integration lead	T10.1 safety	T10.1 model/API
11 / HARDEN	Exploratory acceptance	T11.1-.3	Infra fault support
12 / BENCH	T12.1; T12.7 eval P2	T12.6 P2 only	T12.2-.4; .5/.7 P2
13 / OBSERVABILITY	T13.2 founder brief	Receipt/audit review	T13.1 ops
14 / DEPLOY	Release acceptance	T14.2 recovery	T14.1 deployment
15 / REHEARSE	T15.1 lead	T15.1 customer/safety	T15.1 tech/release
16 / SUBMIT	T16.1 final submitter	Technical sign-off	Docs and live URL